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Project Managers' Meeting
3718-F Alkali Metal Treatment and Storage Facility
2440 Stevens Center, Room 2200
Richland, Washington

Meeting Held August 7, 1997
From 2:00 to 2:30 p.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above dated Project

Managers' Meeting.
Date: C?><;szg7 ;7
RL / N

(i;::en M. MattTin, Project Manager,

Date: ?//7’/7’7‘

3718-+, Contractor Concurrence

C%?Zi/égéiz7fﬁzgz_LL£,J Date: f;%/<;24/égii:7

red A. Ruck, III, Contractor Representative, FDH

Date: 9746/é%7

, Contractor Representative,/B&W

Purpose: Discuss status of 3718-F Closure

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements

Attachment 3 - Handout
Attachment 4 - Attendance 1ist



ATTACHMENT 1

300 Area BWHC Facility Transition
Project Managers' Meeting
2440 Stevens, Room 2200
August 7, 1997

STATUS: 3718-F ALKALI METAL TREATMENT AND STORAGE FACILITY

AGENDA
0 PATH FORWARD
0 SOTL SAMPLING AND ANALYSIS RESULTS
0 PCB's

- SOIL SAMPLING RESULTS
- SEARCH FOR POTENTIAL SOURCES



ATTACHMENT 2
MINUTES FROM PROJECT MANAGERS MEETING
3718-F Alkali Metal Treatment and Storage Facility
August 7, 1997

The meeting was held to discuss the status of soil sampling and analysis
at the 3718-F Alkali Metal Storage and Disposal Facility. A handout
(Attachment 3) was provided and discussed. The handout provided a summary of;
the path forward including a list of activities and schedule, a summary of the
soil sample results for the constituents of interest, and a discussion of the
steps that were taken to identify the potential sources of PCB's. A PCB
(ArocTor 1254) concentration of 15 ppm was measured in the soil sample
collected at the bottom of the drain sump.

The path forward does not include removal of the soil from the bottom of
the sump. The path forward provides proper notification of the potential
hazard to all parties of concern and the results from the analysis for PCB's
will be documented in the Data Evaluation and Recommendations report. RL
plans to provide the Data Evaluation and Recommendations report to Ecology by
September 2, 1997, and will require a short turnaround time for the Ecology
review in order to keep on schedule for certification submittal on September
24, 1997.

Jeanne Wallace stated that she and Dave Einan had previously discussed
PCBs at 3718-F, and had tentatively decided that any surface PCB contamination
should be remediated in conjunction with closure activities, while
contamination "at depth" may be more appropriately remediated in conjunction
with CERCLA cleanup activities in the future. Stephanie Johansen stated that
without DOE representation, this issue could not be discussed further.

The Department of Ecology (Ecology) requested that a meeting be held to
discuss the proposed action with the EPA. Jack Sonnichsen was assigned the
responsibility for setting up the meeting. Ecology requested that EPA be
briefed prior to the meeting. Tom Dillhoff and Jack Sonnichsen were assigned
the responsibility to contact Dave Einan (EPA) to provide this briefing and to
provide Dave with the material (drawings, maps, etc.) that he needed. Ecology
requested a copy of the drain sump and a diagram of the plumbing.
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ATTACHMENT 3
3718-F PATH FORWARD: PLAN FOR CLOSURE

ACTIVITY

Receive Data Package from Quanterra

(allow 21 days for data validation - SAP indicates 28 days)

8/7
8/11

PROJECT MANAGERS MEETING

Complete Data Validation
Continue preparation of Data Evaluation and Recommendation Report

(allow 2 to 3 weeks for data review; comment/correction period - 14 days
in SAP)

8/25

9/2

9/9

9/13

9/24

Complete Draft Data Evaluation and Recommendations Report and
initiate internal review

Issue Data Package
Complete draft Data Evaluation and Recommendation Report and
provide to Ecology for review

Disposition Ecology comments on draft report
Complete PE Certification

Issue Data Evaluation and Recommendation Report

Complete closure package

Initiate Contractor Certification and Concurrent RL approval
(See Note for actions to be taken on PCB issue)

Complete closure certification and transmit to Ecology

Note on PCB's: The following steps will be taken to properly notify all
interested parties on results from sampling for PCB's at the 3718-F TSD

¢

A notice will be sent to the Environmental Restoration 300-FF-2
Operable Unit Project Manager

A summary of the soil sample collection matrix and results from
the laboratory analysis for PCB's will be documented in the Data
Evaluation and Recommendations report

A copy of the Data Evaluation and Recommendation Report will be
forwarded to WID's for entry into the data base



3718-F CLOSURE ACTIVITIES

July ] August I September 1 October [ November E December January Febi
ID | Task Name Duration 6_113[20]22]3110 17]2a[31[ 7 [14]21 28] 5 [12[19[26[ 2 [9 [16]23[30] 7 [14]21 (284 [11[t8]25[1 18
1 Soif Sampling and Analysis ¢ 3ad — : ‘
2 Complete Lab. Analysis 8d E ; :
3 | Data Validation 15
4 Review Data Package 15d
§ Issue Data Package 1d
5 — —
7 Data Eval. & Recom. Report " s2d
8 Prepare Draft 30d
9 Review and Revise 10d
10 Iséue Report m o td
11 :
12 |Closure Package 55d
13 PE Certiﬁcati_on 5d
14 Compilete PE Certification ; td
15 Prepare Closure Package 5d
16 Certify Closure Package 5d
17 '
18 | Transmit Closure to Ecology 1d
Task _ Summary ~ Rolled Up Progress (NG
Ezfc ;:,10,97 Progress o Roled Up Task (TG
Milestone ¢ Rolled Up Milestone <

Page 1




Potential Sources of Polychlorinated Biphenyls at 3718-F
300 Area Project Managers' Meeting
August 7, 1997

At the Project Managers Meeting on January 14, 1997, a question was raised
about the potential for PCBs having been introduced to the 3718-F waste stream
during the treatment of laboratory type waste. Ecology raised the possibility
that steel components may have been machined with 0ils containing PCBs. Fluor
Daniel Hanford tock the action to investigate this possibility. On February
3, 1997 a meeting was held to provide first hand knowledge on the treatment of
material at the 3718-F Alkali Metal Treatment and Storage unit. As discussed
by an operator at the unit, all components treated had been exposed to a
flowing sodium environment prior to treatment at the facility. It is highly
unlikely that PCBs would be stable in a high temperature sodium environment.
No freshly machined equipment was known to have been cleaned or treated at
3718-F. As discussed in the closure plan, the waste stream from the treatment
process was either drummed or disposed of in the 300 Area industrial sewer.

In support of RCRA closure activities at the facility, samples were collected
at three soil locations. The samples were analyzed for the constituents of
concern; sodium carbonate, lithium carbonate, and potassium carbonate.
Ecology drew split samples, and analyzed them for metals and PCBs. On June 3,
1997, Ecology informed DOE that analysis of the split samples indicated the
presence of Aroclor 1254 in concentrations of 15 mg/kg in the separator drain
sump. The measured concentration of Aroclor 1254 at the other two sample
locations was less than 1 mg/kg. DOE and contractor personnel then requested
an analysis of their split of the sample which confirmed the presence and
concentrations of Aroclor 1254 reported by Ecology. Based on this, an
additional search for potential sources of PCBs at 3718-F was initiated.

The Hazardous Substance Data Bank was consulted for information on Aroclor
1254, This data bank is a CD ROM based commercial information source.
According to this source, Aroclor 1254 was not manufactured or sold after
1977. It was used in a variety of applications, including hydraulic fluids,
adhesives, dedusting agents, cutting oils, pesticides, sealants, caulking
compounds, electrical capacitors, and transformers. Aroclor 1254 is also
extremely stable in the environment, and will tightly adsorb to soil
particles.

The type of oils used for machining components cleaned at the facility was
investigated. FFTF Engineering contacted personnel who were formerly workers
at the 328 machine shop where many of the components were manufactured.
Material Safety Data Sheets were obtained for cutting fluids used at the
facility and in the 272 machine shop from the late 1970's to the present time.
A review of the MSDSs indicates that no PCBs are present in the cutting
fluids. Due to concerns with chloride stress corrosion of stainless steel in
a high temperature environment, the presence of chlorides is strictly :
controlled on these components, therefore the presence of PCBs in the cutting
0ils used is extremely untikely.

As discussed in the closure plan, waste alkali metals had been burned at the
facility. The operators had mentioned that at times rags doused with a
mixture of gasoline and diesel fuel had been used to help ignite the waste.
An investigation of this mixture revealed that a solution of 3 parts gasoline



to one part diesel was used. Both the diesel fuel and gas that was used was
obtained from fuel pumps both onsite and occasionally offsite. The rags that
were used were either rags that had become soiled from use at the facility or
were provided by the Hanford Laundry. Since PCBs were not present at the
facility, the rags that were soiled due to use at the facility would not have
contained PCBs.

Other activities in the vicinity of 3718-F may have been the source of the PCB
contamination, such as hydraulic fluid leaks from industrial equipment,
pesticide applicatiens, leaking electrical equipment, or dust control using
PCB contaminated oils. These potential sources were explored to the extent
possible, but none could be confirmed as the source of contamination found in
the soil. Due to the high stability of Aroclor 1254 in the environment and
its property of tightly adhering to soil particles, the contamination may have
been present for a long period of time.

Based on the information presented, it is concluded that although Aroclor is
present in low concentrations, its presence was not traced to any known
activity at the 3718-F Alkali Metal Treatment and Storage Facility and should
not be addressed during the closure of this facility.

SOIL SAMPLING RESULTS FOR AROCLOR

Location Sample # Concentration
Aroclor 1254
Northeast corner of pad BOJHZ4 0.088 mg/kg
Northeast corner of pad (dup) BOJHZ7 0.330 mg/kg
Drain Sump BOJHZ5 15.0 mg/kg
Concrete pad midpoint | BOJHZ6 0.038 mg/kg
Concrete pad midpoint (dup) BOJHZ8 undetected




SOIL SAMPLING RESULTS FOR CONSTITUENTS OF CONCERN

SOIL SAMPLING AND ANALYSIS PLAN (HNF-SD-ENV-AP-004, Rev.0)

Constituent Concentration

Location Sample #
Sodium Lithium Potassium

Northeast corner of pad BOJHZ4 175 mg/kg 9.1 mg/kg 1020 mg/kg
Northeast corner of pad (dup) BOJHZ7 174 mg/kg 9.6 mg/kg 942 mg/kg
Drain sump BOJHZ5 531 mg/kg 29.0 mg/kg 746 mg/kg
Concrete pad midpoint BOJHZ6 194 mg/kg 33.1 mg/kg 1050 mg/kg
Concrete pad midpoint (dup) BOJHZ8 218 mg/kg 30.3 mg/kg 1360 mg/kg

"ACTION LEVELS" (HFN-SD-ENV-AP-004) 1390 mg/kg 37 mg/kg 3090 mg/kg




Unit Managers' Meeting

3718-F Alkali Metal Treatment and Storage Facility

2440 Stevens Center, Room 2200
Richland, Washington

Meeting Held August 7, 1997
From 2:00 to 3:00 p.m.

Attendance List
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Distribution:

Bartz Ecology B5-18

J. K.

R. M. Carosino RL A4-52
D. H. Chapin RL R3-79
T. A. Dillhoff BaW N2-57
S. K. Johansen MACTC A4-35
E. M. Mattlin RL A5-15
S. M. Price FDH H6-23
F. A. Ruck III FDH H6-23
J. C. Sonnichsen WMH H6-24
C. D. Stuart Ecology B5-18
R. W. Szelmeczka WMH L6-05
J. A. Wallace Ecology B5-18
RMIS

Field File Custodian H6-08

ADMINISTRATIVE RECORD: 3718-F Alkali Metal Treatment and Storage Facility
TS-3-3, (H6-08)

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.0. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101,
Mail Stop HW-074 (Record Center)

Please send comments on distribution 1ist to Jehn C. Sonnichsen, Jr. (H6-24),
509-376-9956.
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